
PROJECT MANAGEMENT PLAN
FISHER SCHOOL BASIN FLOOD PROTECTION PROJECT

JEAN LAFITTE, LOUISIANA

INTRODUCTION

A Project Management Plan (PMP) is designed to identify and describe the steps required
for the construction, operation and maintenance of a small flood protection project for the
Fisher School Basin located in Jean Lafitte, Louisiana.  This PMP would become
effective following approval of the recommendations described by the Fisher School
Basin Feasibility Report.  The need for and contents of a PMP are described by
Engineering Regulation 5-7-1.

SCOPE OF WORK

The Fisher School Basin project consists of a levee constructed to elevation +7.0 feet
National Geodetic Vertical Datum (NGVD) for the purpose of providing flood protection
to the town of Jean Lafitte.  The levee construction will be accomplished using a
combination of earthen levee sections, concrete-capped sheetpile floodwalls, and
incorporate 11 floodgates into the design.

The Corps maintains responsibility for identifying design and technical review team
members.  The design team will perform the necessary steps to prepare plans and
specifications, manage and satisfy all construction contracts, and ensure the completed
project is turned over to the non-Federal sponsor for operation and maintenance.  An
independent technical review team will be responsible for concurrent technical review of
the plans and specifications.

WORK BREAKDOWN STRUCTURE

Level 1. The Fisher School Basin Flood Protection Project

Level 2. Major Elements of the Project

Plans and Specifications Package
Construction Contracts

Level 3. Elements Subordinate to Level 2 Major Elements

Level 2. Plans and Specifications Package

Level 3. Engineering Design
Real Estate Acquisition
BCO Review



Level 4. Elements Subordinate to Level 3

Level 3. Engineering Design

Level 4. Topographic Surveys & Soil Borings
Foundational Analysis
Structural Analysis
Levee Design
Relocations Design
Final Construction Cost Estimates
Final Design Plates

Level 3. Real Estate Acquisition

Level 4. Identify Affected Property Owners
Appraise Property Values
Acquire Perpetual and Temporary Easements

Level 3. Biddability, Constructability, and Operability Review

Level 4. Review Plans and Specifications package
Issue BCO certification

ORGANIZATIONAL BREAKDOWN STRUCTURE

PLANNING, PROGRAMS AND PROJECT MGMT DIV. CEMVN-PM

Project Management Branch – West CEMVN-PM-W

Economics and Social Analysis Branch CEMVN-PM-A

General Water Resources Section CEMVN-PM-AW

Environmental Planning & Compliance Branch CEMVN-PM-R

Environmental Analysis & Support Section CEMVN-PM-RP

Natural & Cultural Resource Analysis Section CEMVN-PM-RN

ENGINEERING DIVISION CEMVN-ED

Design Services Branch CEMVN-ED-S

Projects Engineering Section CEMVN-ED-SP

Relocations Section CEMVN-ED-SR

Survey Section CEMVN-ED-SS



Geotechnical Branch CEMVN-ED-F

Structural Foundations Section CEMVN-ED-FS

Geology Section CEMVN-ED-FG

Soil & Material Processing Unit CEMVN-ED-FG-P

Sub-Surface Exploration Unit CEMVN-ED-FG-S

Hydrology and Hydraulics Branch CEMVN-ED-H

Coastal Engineering Section CEMVN-ED-HC

Hydra-Modeling Section CEMVN-ED-HM

Civil Branch CEMVN-ED-L

Levees Section CEMVN-ED-LS

Structures Branch CEMVN-ED-T

Major Structures Section CEMVN-ED-TM

REAL ESTATE DIVISION CEMVN-RE

Planning and Control Branch CEMVN-RE-P

Acquisition Branch CEMVN-RE-A

Appraisals Branch CEMVN-RE-E

Legal Support Branch CEMVN-RE-L

OPERATIONS DIVISION CEMVN-OD

Flood Control Section CEMVN-OD-OS

CONSTRUCTION DIVISION CEMVN-CD

Quality Assurance Branch CEMVN-CD-Q

WEST JEFFERSON LEVEE DISTRICT Local Sponsor



ASSIGNMENT OF RESPONSIBILITY

The following responsibilities were assigned for the Fisher School Basin project:

- U.S. Army Corps of Engineers, New Orleans District:  The New Orleans District
will provide project and program management, prepare all design documents, perform
construction contract procurement, administration and construction management,
negotiate the Project Cooperation Agreement, and coordinate or administer real estate
acquisition with the non-Federal sponsor.

- West Jefferson Levee District:  The non-Federal sponsor is responsible for acquiring
all necessary lands, easements, rights-of-way, relocations, and disposal areas (LERRD’s),
and will operate and maintain the project.

BUDGETS AND COST ESTIMATES

A final construction cost estimate will be prepared as part of the plans and specifications
package.  Therefore, the MCASES cost estimate provided in Appendix E will not be
revised following approval of the Fisher School Basin Feasibility Report.

CURRENT BENEFITS PLAN

Because the project will be completed within four years of initiation of the plans and
specifications phase, benefits used in the economic analysis will not be reviewed.

RESOURCE ALLOCATION

The New Orleans District resources used to accomplish the scope of work are listed in
the Organizational Breakdown Structure.

LOCAL COOPERATION

A Draft Project Cooperation Agreement (PCA) is included in the feasibility report.  The
PCA will be executed once Headquarters, U.S. Army Corps of Engineers, approves the
project.

ACQUISITION PLAN

The U.S. Army Corps of Engineers is responsible for the engineering design and
construction of all components within the project; subject to funding appropriated by the
Congress of the United States.  All construction contracts or work items are accomplished
by the use of unrestricted competitive bids, contract award procedures, and the
contracting officer’s notice to proceed.  Coordination will be conducted with the



Contracting Division, Engineering Division, Construction Division and Project
Management Division of the U.S. Army Corps of Engineers, New Orleans District.

REAL ESTATE PLAN

The real estate plan for the Fisher School Basin involves acquisition of lands, easements,
relocations, right-of-way, and disposal (LERRD), by the local sponsor, with the Uniform
Real Property Acquisition and Relocation Assistance Policies Act of 1970, PL 91-646, as
amended.

TOTAL QUALITY PLAN

All design computations and drawings are checked and reviewed by an in-house
Technical Review Team prior to submittal to Mississippi Valley Division and prior to
advertising.  Construction Division and Operations Division review plans specific to the
work involved, identifying codes, standards, regulations, technical processes and
procedures.

VALUE ENGINEERING PLAN

The District’s Value Engineer will conduct a Value Engineering study during the
preconstruction engineering and design (PED) phase with the objective of analyzing
functions of design and construction, and making recommendations to improve the
product quality at the lowest overall cost without sacrificing quality, aesthetics or
operation and maintenance capability.

SAFETY PLAN

The District Safety Office will monitor the project and implement the USACE Safety
Manual (ER 385-1-).  Construction of project components will be routine, except that at
all times construction sites will be designated “hard hat and steel-toed boot” areas.

SECURITY PLAN

A Security Plan is not necessary because the project does not involve sensitive or
classified information.

CULTURAL RESOURCE PLAN

The project components discussed in this report were described in the greatest possible
detail based on present development plans.  If the project plans, component designs,
location, or areas of impact are changed, the altered project plans will be reevaluated for
compliance with State and Federal historic preservation authorities.



ENVIRONMENTAL PLAN

A draft Environmental Assessment (EA) is provided along with the feasibility report.
The EA will be distributed for agency review and comment along with the feasibility
report.  Coordination and correspondence regarding the EA and issuance of a Finding of
No Significant Impact, if applicable, will be the responsibility of the New Orleans
District.

FEDERAL EMERGENCY MANAGEMENT AGENCY/ NATIONAL FLOOD
INSURANCE PROGRAM

The proposed levee will provide protection below the 100-year design flood event,
therefore, the Federal Emergency Management Agency (FEMA) will not revise the Flood
Insurance Rate Maps for the project area.

OPERATION AND MAINTENANCE PLAN

The local sponsor will agree in the PCA to operate and maintain the project.

MANAGEMENT CONTROL PLAN

All labor and contractual expenses to the project are entered and tracked in a newly
implemented Corps-wide system entitled “Corps of Engineers Financial Management
System,” or CEFMS.

REPORTING REQUIREMENTS

Monthly issue papers are provided to the District-wide Project Review Board (PRB)
meetings that are held to address issues and track project performance.  Minutes of the
PRB meetings are forwarded to the Mississippi Valley Division.

CHANGE CONTROL

Any substantial design or construction changes would require changes to the PCA.  Any
changes to the PCA would require an amendment, requiring approval and processing
through the Corps hierarchy.


